



10:00 - 10:30	Registration of the participants
10:30 - 10:45	Welcome speeches Mr. Ango Angov - Mayor of the Municipality of Dojran Mrs. Cvetanka Arizanova - Director of the Municipal Primary School "Koco Racin"
10:45 - 13:30	Discussion of the Project Work Packages WP1: Project Management & Coordination Moderator: Municipality of Serres/LB
10:45 - 11:30	Progress so far (with reference to WP1 deliverables) <ul style="list-style-type: none">- Results from 2 reporting periods- Accelerating expenditure certification- Status of procurements- Changes to the AF / Procurement plan Next period planning & action points Municipality of Serres (LB) All Project Beneficiaries WP2: Communication and Dissemination Moderator: Aristotle University of Thessaloniki / Department of Mechanical Engineering (PB2)
11:30 - 12:15	Progress so far (with reference to WP2 deliverables) <ul style="list-style-type: none">- Communication materials- Website- Process and templates for C&D reporting Next period planning & action points Aristotle University of Thessaloniki (PB2) All Project Beneficiaries
12:15 - 12:45	Coffee break
	WP3: Analysis, Certification and Technical Specifications Development Moderator: Aristotle University of Thessaloniki / Department of Mechanical Engineering (PB2)
12:45 - 13:30	Progress so far (with reference to WP3 deliverables) <ul style="list-style-type: none">- Technical specifications for the pilot biogas unit in Serres- Technical specifications for the pilot biogas unit in Dojran Next period planning & action points Aristotle University of Thessaloniki (PB2) All Project Beneficiaries

13:30 - 14:15	Lunch break
14:15 - 15:00	Discussion of the Project Work Packages (Continued)
15:00 - 15:45	<p>WP4: Awareness Raising and Capacity Building Moderator: Slaughterhouse Municipality of Strymona S.A. (PB3)</p> <p>Progress so far (with reference to WP4 deliverables) Next period planning & action points</p> <p>Slaughterhouse Municipality of Strymona S.A. (PB3) All Project Beneficiaries</p>
15:45 - 16:30	<p>WP5: Pilot Implementation & Sustainability Moderator: Municipality of Serres (LB)</p> <p>Progress so far (with reference to WP5 deliverables) Next period planning & action points</p> <p>Municipality of Serres (LB) All Project Beneficiaries</p>
16:30 - 17:15	Closing Discussion & Decisions of the Steering Group
16:30 - 17:00	<p>Open Discussion Proposed topics for discussion:</p> <ul style="list-style-type: none"> - Revised / updated project time plan / Procurement plans in force - Extension of the project, etc. <p>All Project Beneficiaries</p>
17:00 - 17:15	<p>Final decisions of the SG / Closing remarks</p> <ul style="list-style-type: none"> - Meeting sum-up, Immediate action points, Deadlines for the next period - Decision on the date and location of the next SG meeting <p>Municipality of Dojran (PB4) All Project Beneficiaries</p>